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WELWYN HATFIELD BOROUGH COUNCIL 
CABINET – 6 FEBRUARY 2023 
REPORT OF THE ASSISTANT DIRECTOR (REGENERATION & ECONOMIC 
DEVELOPMENT) 

AWARD OF CONTRACT FOR LUDWICK GREEN SITE 

1 Executive Summary 

1.1 The Council is delivering an affordable housing programme to provide new social 
housing throughout the Borough.  This report relates to the redevelopment of an 
existing disused residential block to deliver 14 new homes at Ludwick Green.  The 
scheme is an important part of the Affordable Housing Programme, and delegated 
authority is sought to appoint a contractor and move forward with the site as a 
priority. 

2 Recommendation(s) 

2.1 That Cabinet agrees to delegate the award of the contract for Ludwick Green to 
the Executive Member for Housing in consultation with the Executive Director 
(Place) and the Executive Director (Finance and Transformation). 

3 Explanation 

3.1 Ludwick Green in Welwyn Garden City is a former residential block owned by the 
Council, which was decanted three years ago due to structural damage and was 
deemed not fit for purpose. The Ludwick Green redevelopment scheme involves 
the demolition of an existing disused residential block and the development of 14 
new homes for social rent. Subject to receipt of an acceptable tender, it is an 
important project to deliver as part of the wider affordable housing programme.  

3.2  The site has been attracting anti-social behaviour and has been stripped of 
materials. The development team have secured the site and have instructed 
Morgan Sindall to further secure all openings to the building with Sitex security 
screens as a priority. There is fly tipping on site and work is ongoing to clear the 
site periodically as the site sits in a residential area. This illustrates the urgent need 
to prioritise the redevelopment scheme and move quickly to deliver the new 
homes. 

3.3 Planning permission has already been granted for redevelopment of the site at 
Ludwick Green, which means that there is less risk between moving from 
appointment of a contractor to starting on site. 

3.4 The housing development team are aiming to work with the successful bidder to 
start on site at the earliest opportunity for the site specific reasons outlined above. 
It is therefore proposed that authority to award the contract is delegated to the 
Executive Member for Housing in consultation with the Executive Director (Place) 
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and the Executive Director (Finance and Transformation), as set out in 
recommendation 2.1.  

3.5 A further strategy for additional pipeline sites will be considered at a later date and 
reviewed as part of the wider Affordable Homes programme. 

  
Implications 

4. Legal Implications 

4.1 The procurement route followed is in accordance with the council’s Contract 
Procedure Rules. In the event that a contract is awarded, in due course, a formal 
written contract will be completed between the council and the successful 
contractor using the JCT Design and Build form of contract with the council’s 
bespoke amendments. 

5. Financial Implication(s) 

5.1 There are no financial risks at present, the Council has mitigated against the risk 
to the potential increased build costs with a review and updates of our own cost 
plans and budgets have been set and agreed internally. Further delays to this 
project could lead to increased build costs as construction cost inflation, whilst 
showing signs of slowing, is still having an impact.  

5.2 Furthermore, the budget for the programme is monitored through the normal 
budgetary control reports, which are reported to Cabinet on a quarterly basis. The 
current budget for the programme has been facilitated for in the 22/23 and 23/24 
budgets (Subject to Council approval).  

5.3 Once the tender process has been completed, the cost of the proposed winning 
bid will be assessed against the budget and financial implications will be set out in 
the member decision notice. Should the tender price be above budget this will be 
managed in line with the financial regulations, and the contract would not be 
awarded until budgets are in place. 

 
6. Risk Management Implications 

6.1 As with all construction related projects there are risks that will need to be managed 
by the Contractor and the Council. 

6.2      The AHP has a risk management strategy in place which includes a Strategic Risk 
Register and an operational risk register associated with every project.  The 
Steering Group and Project Group monitor the risk registers and associated 
controls and mitigation plans.  

6.3 A detailed breakdown of site-specific risks will be reviewed once the tender 
process has been completed. 

7. Security & Terrorism Implication(s) 

7.1 There are no security or terrorism implications with the recommendations in this 
report.  
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8. Procurement Implication(s) 

8.1 The recommendation is in accordance with the Public Contracts Regulations 2015 
and the contract procedure rules. 

9 Climate Change Implication(s) 

9.1 The delivery of new affordable homes provides mechanisms for a range of 
products and initiatives that help reduce carbon emissions and tackle fuel poverty.  
New homes are built to high standards that help address climate change concerns, 
including CO2, water and waste reduction; use of local labour and transport and 
modern methods of construction all consider the green footprint.  

10. Human Resources Implication(s) 

10.1 There are no direct implications arising from this report. 

11. Health and Wellbeing Implication(s) 

11.1 Good quality affordable homes have a positive impact on health and well being.   

12. Communication and Engagement Implication(s) 

12.1 There is a communication strategy linked to the AHP 

13. Link to Corporate Priorities 

13.1 The recommendation contributes to our priority ‘Quality homes through managed 
growth’, as well as more specifically our commitment to Deliver more affordable 
homes to meet local housing need. 

14. Equalities and Diversity 

14.1 An Equalities Impact Assessment was not completed because this report does not 
propose changes to existing service related policies or the development of new 
service related policies. 
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