

Business Action Plan 2020-21

Summary of Changes

Corporate Priority – Our Community	
Reference	Proposed Change
1.2.3	Air Quality Project – completion date changed to March 2021 due to the local impacts of Covid-19
1.4.1	Dragon Boat Festival – project removed as it is no longer going ahead due to the local impacts of Covid-19
PI	Total school visit number reduced from 2,500 to 1,500 per annum as no schools are now expected to organise visits until September 2020

Corporate Priority – Our Environment	
Reference	Proposed Change
2.3.1	Anglia in Bloom – project removed as this annual competition is no longer going ahead in the same way due to local impacts of Covid-19

Corporate Priority – Our Housing	
Reference	Proposed Change
None	None

Corporate Priority – Our Economy	
Reference	Proposed Change
4.3.1	New Hattech Business Centre – opening date changed to June 2020 due to the local impacts of Covid-19
4.3.2	LEP Local Industrial Strategy – reworded to take into account the local impacts of Covid-19
PI	New Hattech Business Centre occupancy target removed due to uncertainty caused by the local impacts of Covid-19
PI	Sundry Debt collection days target changed from 40 to 50 days due to the local impacts of Covid-19

Corporate Priority – Our Council	
Reference	Proposed Change
5.2.1	Local Elections – project removed as there are now no local elections going ahead in 2020
PI	Freedom of Information Act response percentage within 20 working days reduced from 95% to 50% following revised Information Commissioner guidance due to local impacts of Covid-19