

Appendix C

Project	2024/25													2025/26												
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
High Dells & Hilltop	Purple																									
High View (Hatfield Rise)				Purple	Purple	Purple	Purple	Purple	Purple																	
Kennelwood Lane & Wellfield Road				Purple	Purple	Purple	Purple	Purple	Purple																	
Sherrards (Walden/Blakemere)					Purple	Purple	Purple	Purple	Purple	Purple																
Sherrards (Rest of)	Orange	Orange	Orange	Orange	Yellow	Yellow	Green	Green	Green				Purple	Purple	Purple	Purple	Purple	Purple								
Hatfield South & East	Orange	Orange	Orange	Orange	Yellow	Yellow	Green	Green	Green				Purple	Purple	Purple	Purple	Purple	Purple								
Peartree 2-5 (rest of ward)	Orange	Orange	Orange	Orange	Yellow	Yellow	Green	Green	Green				Purple	Purple	Purple	Purple	Purple	Purple								
Hollybush North	Orange	Orange	Orange	Orange	Yellow	Yellow	Green	Green	Green				Purple	Purple	Purple	Purple	Purple	Purple								
Howlands North	Blue	Blue	Blue	Orange	Orange	Orange	Orange	Yellow	Yellow	Green	Green	Green					Purple	Purple	Purple	Purple	Purple					
Pine Grove				Purple	Purple	Purple	Purple	Purple	Purple																	
Robin Hood Lane				Purple	Purple	Purple	Purple	Purple	Purple																	
Pooleys Lane area				Red	Red	Red	Red	Red	Blue	Blue	Blue	Blue	Orange	Orange	Orange	Orange	Yellow	Yellow	Green	Green	Green			Purple		
Sopers Road					Red	Red	Red	Red	Blue	Blue	Blue	Blue	Blue	Orange	Orange	Orange	Yellow	Yellow	Green	Green	Green					
Hollybush South										Red	Red	Red	Red	Blue	Blue	Blue	Blue	Orange	Orange	Orange	Orange	Yellow	Yellow	Green	Green	
Haldens Car Park											Red	Red	Red	Blue	Blue	Blue	Blue	Orange	Orange	Orange	Orange	Yellow	Yellow	Green	Green	
Howlands South															Red	Red	Red	Blue	Blue	Blue	Blue	Orange	Orange	Orange	Yellow	
Panshanger															Red	Red	Red	Blue	Blue	Blue	Blue	Orange	Orange	Orange	Yellow	
Welwyn West																		Red	Red	Red	Blue	Blue	Orange	Orange	Orange	
Dog Kennel Lane Car Park																		Red	Red	Red	Blue	Blue	Orange	Orange	Orange	
Barn Theatre Car Park																				Red	Red	Red	Red	Blue		

- Stage 1: Survey/Design
- Stage 2: Results/Feedback
- Stage 3 & 4 Decision Making Process e.g. public notice, report/CPPP
- Stage 5: Procurement of materials
- Stage 6: Start of Restrictions
- Stage 7: Review Period