

Streetscene – Contract Renewal

Timetable – V1

Date	Activity
August 2017	Cabinet - authority to start procurement and appoint Member Procurement Board
September 2017	First meeting of member procurement board
October 2017	Appoint any external resource (such as legal advisors)
November 2017	Place pre procurement notice and soft market testing
March 2018	Place OJEU notice and issue PQQ
April 2018	PQQ Return
April 2018	PQQ shortlisting
May 2018	Issue Invitation to Participate in Dialogue (ITCD)
June 2018	1 st round of dialogue sessions
July 2018	Issue invitation to Submit Outline Solution (ISOS)
October 2018	Return invitation to Submit Outline Solution (ISOS)
November 2019	Outline solutions evaluated/down selection
December 2019	2 nd round of dialogue sessions
January 2019	Issue Invitation to Submit Final Bid Solutions (ISFB)
February 2019	Return Invitation to Submit Final Bid Solutions (ISFB)
February 2019	Evaluation of final tenders
March 2019	Selection of “Preferred Bidder” Final tender clarified, specified and optimised with Preferred bidder
April 2019	Standstill period and award of contract
May 2019-March 2020	Contract Mobilisation
1 st April 2020	Commencement of new contract